TP02.1 Team setup

Product Owner (PO)

MITH Sovanda

Scrum Master (SM)

MENG Seansean

DevTeam

MANY Vinato

KEO Manil

KUNVUTH Sereyrith

TP02.2 Project setup

Task Management Tool

To do tasks:

- Implement tasks adding.
- Implement deadline for tasks.
- Implement due date reminders.
- Implement Priorities using Priority Queue Data Structure
- Implement Priority levels.
- Implement progress tracking of ongoing tasks.
- Combine the code.
- Evaluate the product/making adjustments.
- Finalize the product.
- Tracking Members Progress.
- Working to improve members ability and save time.

TP02.3 Tasks setup

MITH Sovanda

- Evaluate the product/making adjustments. (4 days)
- Finalize the product. (2 days)

MENG Seansean

- Tracking Members Progress (Always)
- Working to improve members ability and save time. (Always)

MANY Vinato

- Implement tasks adding. (2 days)
- Implement deadline for tasks. (2 days)
- Implement due date reminders. (2 days)

KEO Manil

- Implement Priorities using Priority Queue Data Structure. (2 days)
- Implement Priority levels. (2 days)

KUNVUTH Sereyrith

- Implement progress tracking of ongoing tasks. (2 days)

- Combine the code. (2 days)